
Site Name: !Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 1-27-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: -- -- ---
Continue to pump water on site as necessary, depending.E_n rainfall. -
Continue ~velopmen~ of profiles and disposal of sludg~liquids, and s~ids. - -- -
Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: i s Response Manager 

-
Contract Numbe~ EP - 86 - 07 -02 ]Gary Moore, USEPA 

- -- oy Cass.!_?ey, CB&I Federal 
-

Task Order: 062 Date: 1.27.2015 Time:1700 1.27 .2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 
,_ - -- ---- -- -- -- --

Response Manager 1 1 Pick -up Truck 2 2 
-- -- -- - - '-

Foreman 1 1 Generator 1 1 
-- ,_. --- - - -

I Health and Safety Manager 0 0 Trash Pumps 0 0 
-- ----

__ ,_ 
Truck Driver/Equip Op 1 1 PIO 1 1 

- - - -- -- - - I 
-

Laborer 4 4 Frac Tank w Liner 1 1 
-- -- --'- - -- ---4,000 PSI Pressure 1 1 
-- I Washer -- -. 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 I -- -- -- -
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

~ -- ---
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 

--- -- - -
Field Cost Accountant 1 1 Skid Steer 1 1 

- -- - - -- -
Vacuum Boxes 22 22 ,_ - -I - -- - -

9,000 lb Overhead Lift 1 1 
-- - - -

i Storage Trailer 1 1 
-- - - -

I Myers (Bean) Pump 1 1 --- --- - -
Air Compressor 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-SPonS): 
- -- -- -- --- - --
The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He 
continued to work on disposal options for the remaining waste and manifesting. -- -- -- -- -
The T&D Coordinator continued working on the annual report, waste approvals and review of the field categorization 
data export. -- -- -- - -- -The crew continued removal of sludge from S T 5. The Foreman and Truck Driver identified three WWT tanks with 
accessible valves. A sample of ST-8_w9s ta~~n.Jor _c=valu_ation of an H2S scavenger. -- -- -- -

Date: -~.._ ./) u 
osc Time: R~;, f'-.0 ·" ·\.£_ ate: 1.28.2015 Time: 1100 

. - :::::::::-~ ...._ )-.>" "--

I ./ u 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

The crew will continue with the clean out of S T 5 andmove onto S T 8. They wiITcontinue cleaning the working bays--
and warehouse. 
The RM and T&D Coordinator will continu-e with the annual report, profiling of waste, and analysis of the drum and tote 
spreadsheet. We continue to work on scheduling the class 1, class 2 open top rolls for disposal at Republic Services 
and sampling of ~<:!9it iona l vacuum boxes and open top roll off~ -- -- -- - -- -


	barcode: *9857675*
	barcodetext: 9857675


